



Peoplecert

299 Exam

Peoplecert PRINCE2 Foundation Exam

Thank you for Downloading 299 exam PDF Demo

You can Buy Latest 299 Full Version Download

<https://www.certkillers.net/Exam/299>

<https://www.certkillers.net>

Version: 11.0

Question: 1

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

Question: 2

Which of the following statements about lines of authority and reporting are true?

1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

Question: 3

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

Answer: C

Question: 4

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

Question: 5

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

Question: 6

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Answer: C

Question: 7

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

Question: 8

If an informal issue is defined as a problem or concern, where should it first be recorded?

- A. Issue Register
- B. Risk Register
- C. Daily Log
- D. Exception Report

Answer: C

Question: 9

Which of the following statements about the Project Initiation Documentation are true?

1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

Question: 10

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

Question: 11

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project

D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

Question: 12

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A. the measurement of benefits NOT yet realized
- B. the handover of products
- C. open issues and risks
- D. the release of resources

Answer: C

Question: 13

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

Answer: D

Question: 14

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

Question: 15

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

Question: 16

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

Question: 17

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

Question: 18

If a project's benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

- A. Senior User
- B. Executive
- C. Corporate/programme management
- D. Senior Supplier

Answer: C

Question: 19

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan

D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

Question: 20

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance
- C. The total of a plan's products
- D. A temporary organization that is created for the purpose of delivering business products

Answer: D

Question: 21

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

Question: 22

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Answer: B

Question: 23

Which task is performed by the Change Authority?

- A. Set a change budget
- B. Approve or reject a request for change within approved limits
- C. Refer changes that exceed budgetary limits to the Project Manager for approval
- D. Update the configuration management system when a change is approved

Answer: B

Question: 24

Identify the missing word in the following sentence, A project's output is produced during a project but the [?] for the project are often only realized after the project has closed.

- A. costs
- B. risks
- C. benefits
- D. issues

Answer: C

Question: 25

Which process provides the Project Board with the information it requires in order to commit resources to the project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Controlling a Stage
- D. Directing a Project

Answer: B

Thank You for trying 299 PDF Demo

To Buy Latest 299 Full Version Download visit link below

<https://www.certkillers.net/Exam/299>

Start Your 299 Preparation

[Limited Time Offer] Use Coupon “CKNET” for Further discount on your purchase. Test your 299 preparation with actual exam questions.

<https://www.certkillers.net>